

BANGALORE UNIVERSITY									
ENGINEERING DIVISION									
LIST OF WORKS FROM 2019 TO 2022									
Sl.No	Approved work details	Administrative Approval amount	Date of Administrative Approval	Accepted tender amount	Name of the agency	Date of work order given by implimenting agency	Work Completion period	Status of Physical Progress	Status of Financial Progress In Lakhs
1	Repair and renovation of Ladies hostel at Jayanagar Bangalore University, Bangalore.	Rs. 44.00 ( Rupees Forty Four Lakhs only)	19.12.2019.	3909834.00	Sri. L Prathap	08.05.2019	Four months	work completed	11.04
2	Construction of partition walls to the class rooms, staff rooms, computer lab & toilet blocks at first, second and third floor of Kenal Hanumanthaiah Abhivrudhi Bhavan for Ramanagar PG Center, Bangalore University.	Rs. 107.05 ( Rupees Fone Hundred and Seven Lakhs and Fifty Thousand only)	19.02.2019	9558831.44	M/s Aryan Constructions	23.07.2019	Four months	work completed	66.15
3	Providing chain link fencing for library building at JBC, BUB	Rs. 42.06 ( Rupees Forty Two Lakhs and Six Thousand only)	05.08.2019	3549386.00	Sri. Narashima Murthy.N	20.08.2019	Four Months	work completed	36.01
4	Balance work for the construction of 2nd & 3rd floor of Valuation Center at JBC, BUB	Rs. 182.19 ( Rupees One Hundred and Eighty Two Lakhs and Nineteen Thousand only)	20.08.2019	18144284.84	M/s MCKB LLP	13.01.2020	Four Months	work completed	198.55
5	Providing repair to sanitary line at Readers & Lecturer Quarters at JBC, BUB.	Rs. 28.00 ( Rupees Twenty Eight Lakhs only)	20.02.2020	2217780.00	M/S RJ Infra Projects Pvt. Ltd	12.03.2020	Three Months	work completed	27.89
6	Repair & renovation of toilets of Gandhi Bhavan at JBC, BUB	Rs. 9.30 ( Rupees Nine Lakhs Thirty Thousand Only)	20.02.2020	747390.27	Sri. Suryanarayana Reddy	17.03.2020	Two months	work completed	6.66
7	Construction of new toilet block, granite flooring for corridors, kitchen renovation & other repair works at Physical Education hostel at JBC, BUB	Rs. 57.20 ( Rupees Fifty Seven Lakhs and Twenty Thousand only)	2/20/2020	4975124.00	Sri. Suryanarayana Reddy	20.03.2020	Five months	work completed	40.79
8	Construction of car & two wheeler parking facilities & 5 Nod of car sheds for the Administrative Block at JBC, BUB.	Rs. 33.00 ( Rupees Thirty Three Lakhs only)	20.02.2020	2989282.63	Sri. Suryanarayana Reddy	21.03.2020	six months	work completed	39.56

Sl.No	Approved work details	Administrative Approval amount	Date of Administrative Approval	Accepted tender amount	Name of the agency	Date of work order given by implimenting agency	Work Completion period	Status of Physical Progress	Status of Financial Progress In Lakhs
9	Supply Installation of Solar water heater with hybrid heat pump to the ladies hostel (new) at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs. 27,55,090.80 ( Rupees Twenty seven Lakhs Fifty Five Thousand Ninety and paise Eighty only)	8/3/2020	2755090.80	M/s Nutech Solar Pvt. Ltd	05.08.2020	Five Days	work completed	27.55
10	Repair and renovation of toilet blocks at pg-5 hostel at JBC BUB	Rs.40,38,000.00 (Rupees Forty Lakhs and Thirty Eight Thousand Only)	07-01-2022.	2870770.00	M/s Arjun Constructions	26.04.2021	Five months	work completed	39.59
11	Repair and renovation od Department of Statistics and MSW at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.150,00,000.00 (Rupees Three Hundred and Eighty Five Lakhs Only)	26.02.2020	11950502.20	Sri. J.D.Nagaraj	28.04.2021	Eight months	work completed	146.42
12	Providing vitrified flooring, uPVC windows & ventilators and painting to Chairman's Room, Auditorium and Herbarium and Electrical works at Department of Botany, Jnana Bharathi Campus, BUB.	Rs.22,00,000.00 (Rupees Twenty Two Lakhs Only)	26-02-2020.	1520747.68	Sri Suryanarayana reddy	28.04.2021	Three months	work completed	23.24
13	Construction of 1st floor of UGC HRDC Building at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.152,00,000.00 (Rupees One Hundred Fifty Two Lakhs Only)	26.02.2020	12662386.73	M/s Niharikha holdings	03.05.2021	Six Months	work completed	116.47
14	Construction of new toilet blocks to PG-2 & PG-3 Hostel blocks at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.385,00,000.00 (Rupees Three Hundred and Eighty Five Lakhs Only)	08-04-2021.	29607925.94	M/s Abhay Builders	03.05.2021	Eighteen months	work under progress	107.57
15	Construction of Compound wall & Grievance cell for valuation center at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.159,50,000.00 (Rupees One Hundred Fifty Nine Lakhs and Fifty Thousand Only)	26-02-2020.	13317987.40	M/s Niharikha holdings	03.05.2021	Six months	work completed	92.96
16	Construction of hostel for PG Students (Men's) at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.500,00,000.00 (Rupees Five Hundred Lakhs Only)	23.09.20	37499271.91	M/s Abhay Builders	03.05.2021	Eighteen Months	work under progress	155
17	Renovation and repair works at Ladies Hostel at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.23,90,500(Rupees Twenty Three Lakhs Ninety Thousand Five Hundred Only)	2/26/2020	2246091.23	Sri. Thimmanna	07.05.2021	Three Months	work completed	25.57

Sl.No	Approved work details	Administrative Approval amount	Date of Administrative Approval	Accepted tender amount	Name of the agency	Date of work order given by implimenting agency	Work Completion period	Status of Physical Progress	Status of Financial Progress In Lakhs
18	Providing and fixing chain link fencing and laying new water line to UCPE Stadium Kho Kho Ground at JBC, BUB.	Rs.67,20,000.00 (Rupees Sixty Seven Lakhs and Twenty Thousand Only)	26-02-2020.	4761403.46	M/s YVR cosntructions	04.10.2021	Five months	Work nearing completion	12.66
19	Supply Installation, Testing and Commissioning of 50 mtrs Flag Mast and Tri Colour National Flag with Granite Platform pathways and other necessary electrical works at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.72,00,000.00 (Rupees SeveTwenty Five Lakhs Ninety Seven Thousand Only)	23-08-2021.	6046390.81	Sri. Narasimhamurthy	17.12.2021	Four Months	work completed	23.94
20	Providing renovation of basement floor and computer section at second floor of Administrative Block, Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.42,50,000.00 (Rupees Forty Two Lakhs Fifty Thousand Only)	28-07-2021.	3280782.89	Sri. Raghumurthy	14.01.2022	Four Months	work completed	36.35
21	Providing painting and renovation of Seminar Hall, Toilet Blocks at Kannada Department at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.49,10,000.00 (Rupees Forty Nine Lakhs Ten Thousand Only)	28-07-2021	3583265.17	M/s Hrishikesh Infrastructures	19.01.2022	Four months	work completed	34.67
22	providing electrical repair works for basement floor and computer section at second floor of Administrative block at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.10,25,000.00 (Rupees Ten Lakhs Twenty Five Thousand Only)	26-08-2021.	931420.00	ri. Narasimhamurti	14.02.2022	Three months	work completed	.....
23	Construction of Seminar Halls and Board Room for Annex to Prof. Venkatagiri Gowda Memorial Auditorium at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.94051818.82 (Rupees nine Hundred Forty Lakhs Fifty One Thousand Eight Hundred and eighteen and paise eighty two Only)	28-09-2021.	91996194.35	M/s Nikshep Projects	28.02.2022	Eleven months	work under progress	146.56
24	Construction of additional class rooms at First Floor of Dr. B.R. Ambedkar Studies & Research Centre at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs. 23,50,000.00 (Rupees Twenty Three Lakhs Fifty Thousand Only)	11-10-2021.	1721070.62	Sri. Raghumurthy	28.02.2022	Four months	Work completed	.....

Sl.No	Approved work details	Administrative Approval amount	Date of Administrative Approval	Accepted tender amount	Name of the agency	Date of work order given by implimenting agency	Work Completion period	Status of Physical Progress	Status of Financial Progress In Lakhs
25	Improvement of asphalting to roads at new lecturers quarters and shopping complex roads at jnana bharathi campus, Bangalore University,Bangalore.	Rs.25,60,786.73 (Rupees Twenty Five Lakhs Sixty Thousand Seven Hundred and eighty six and paisa Seventy three Only)	28-09-2021.	1829276.93	M/a Sourthern Infrastructures	10.03.2022	Four months	work completed	19.97
26	Providing chain link fencing and stone aggregate to the transformer yards (12 Nos.) at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.19,95,000.00 (Rupees Nineteen Lakhs Ninety Five Thousand Only)	11-10-2021.	1258453.08	M/s SMS Enterprises	14.03.2022	Three Months	work under progress	10.63
27	Providing repairs to toilet and renovation of Directors room at Dr. B.R. Ambedkar Studies and Research Centre at Jnana Bharathi Campus, Bangalore University, Bangalore	Rs.10,05,705.03 (Rupees Ten Lakhs Five Thousand Seven Hundred and Five and paise Zero Three Only)	11-10-2021.	790084.48	M/s Bablad Group	05.08.2022	Two Months	work completed	.....
28	Installation of Solar water Heating System with integrated heat pump for the hostels at Jnana Bharathi Campus, Bangalore University, Bangalore	Rs.200,00,000 (Rupees Two Hundred Lakhs)	23-02-2022.	17764219.00	M/s Nutech Solar Pvt. Ltd	21.09.2022	Three Months	work under progress	.....
29	Providing uPVC windows, flooring, painting, water proofing and other repair works at PG-2, PG-3 and Civil Engineering Hostel at Jnana Bharathi Campus, Bangalore University, Bangalore	Rs.255,00,000(Rupees Two Hundred and Fifty Five Lakhs)	11-10-2021.	23848437.42	Sri. N.S Raju	30.09.2022	Ten months	work under progress	.....
30	Providing renovation to Toilets, Painting and Wardrobes to New Guest House at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs. 91,00,000.00 (Rupees Ninety One Lakhs Only)	22-02-2022.	8459331.39	Sri. Ramachandra	03.10.2022	Nine months	work under progress	.....
31	Providing repairs to Dr. Babu Jagajeevanram Study and research Centre at Professors Quarters No.03 Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs. 9,98,000.00 (Rs. Nine Lakhs and Ninety Eight Thousand only)	11-10-2021.	708214.36	Sri. Suryanarayana Reddy	10/3/2022	Two Months	work under progress	.....

Sl.No	Approved work details	Administrative Approval amount	Date of Administrative Approval	Accepted tender amount	Name of the agency	Date of work order given by implementing agency	Work Completion period	Status of Physical Progress	Status of Financial Progress In Lakhs
32	Providing granite cladding to the columns and beams of the existing concrete arch at Dr. B.R Ambedkar Studies and Research Centre at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs. 13,41,188.00 (Rupees Thirteen Lakhs Forty One Thousand One Hundred and Eighty Eight Only).	13-10-2021.	1192293.40	Sri. Punith	10/3/2022	Three Months	work under progress	.....
33	Construction of Class rooms at First floor of Backside wing of Physics Department at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs. 1,40,00,000.00 (Rupees One Hundred and Forty Lakhs Only).	26-02-2020.	13735286.87	M/s Hrishikesh Infrastructures	10/10/2022	Eight Months	work under progress	.....
34	Renovation Works for First Floor at Administrative Block, at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.93,00,000.00 (Rupees Ninety Three Lakhs Only)	02-03-2022.	8675385.73	Sri. Araving.B.G	14.10.2022	Nine months	Work Not started	.....
35	Providing Repairs to Lecturers quarters No. 14 & 18 at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.9,60,000.00 (Rupees Nine Lakhs Sixty Thousand Only)	24-11-2021.	582528.92	Sri. Antony Swamy	10/21/2022	Three Months	work under progress	.....
36	Providing Electrical repair works at Physics, Zoology and Geology dept. at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.13,52,000.00 (Rupees Thirteen Lakhs Fifty Two Thousand Only)	28-07-2021.	906732.00	M/s United Engineers	10/28/2022	Four Months	work under progress	.....
37	Renovation of toilet block at Library Building, Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.50,00,000.00 (Rupees Fifty Lakhs Only)	11-10-2021.	5527905.62	M/s Nikshep Projects	10/28/2022	Four Months	work under progress	.....
38	Construction of retaining wall, culverts and drain at Department of Psychology, Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs.18,57,000 (Rupees Eighteen Lakhs Fifty Seven Thousand)	28-07-2021.	1276140.80	Sri. Naveen Kumar	9/21/2022	Three Months	work under progress	.....
39	Improvement of open court yard and other repair works at new PG2 boys hostel at Jnana Bharathi Campus, Bangalore University, Bangalore	Rs.35,00,000.00 (Rupees Thirty Five Lakhs)	11-10-2021.	2944724.49	Sri. Naveen Kumar	9/18/2022	Four Months	work under progress	.....
40	Providing painting and water proofing and other repair works to Ashoka Bhavan at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs. 30,19,897.31 (Rupees Thirty Lakhs Nineteen Thousand Eight Hundred Ninety seven and Paise Thirty One only).	11-10-2021.	1805252.50	Sri. Nanjunde Gowda	24.08.2022	Four Months	work under progress	.....

Sl.No	Approved work details	Administrative Approval amount	Date of Administrative Approval	Accepted tender amount	Name of the agency	Date of work order given by implimenting agency	Work Completion period	Status of Physical Progress	Status of Financial Progress In Lakhs
41	Additional works for establishment of TV Studio at Dept. of Electronic Media at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs. 42,50,000.00 (Rupees Forty Two Lakhs and Fifty Thousand Only).	26-02-2020.	3950000.03	M/s Varshini Enterprises	9/30/2022	Four months	work under progress	.....
42	Providing asphaltting to roads at Lecturers and Readers quarters, Arts Faculty, Civil Engineering Department, DDM and Mathematics Department at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs. 1,35,00,000.00 (Rupees One Hundred and Thirty Five Lakhs Only).	11-10-2021.	9259574.73	M/s BLG & Sons	11/18/2022	Three Months	work under progress	.....
43	Conversion and renovation of University canteen building into Career Information Resource Centre & Language Laboratory at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs. 55,50,000.00 (Rupees Fifty Five Lakhs Fifty Thousand Only).	02-03-2022.	4279585.65	M/s Defmats Cosntrucitons	01--12-2022	Nine months	Work Not started	.....
44	Providing uPVC windows, flooring, painting, waterproofing, toilet renovation and other repair works at PG-1 (Ph.D) Hostel at Jnana Bharathi Campus, Bangalore University, Bangalore.	Rs. 1,76,00,000.00 (Rupees One Hundred and Seventy Six Lakhs Only).	11-10-2021.	13748054.31	M/s Southern Infra	Work order not issued	Ten Months		.....